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NEW UPDATE AS OF 3/2/09: 

1.  Implementation of TDWR SPG Product Flow from Remaining Sites.   
The attached file shows the status of the TDWR SPG's.  Sites that are candidates 
for central collection activation this week are:  
1) TDEN-Denver  
2) TIAH-Houston International  
3) TMKE-Milwaukee  
4) TOKC-Oklahoma City  
5) TTUL-Tulsa  
 
Sites activated last week were:  
1) TSJU-San Juan  
2) TTPA-Tampa  
 
Since AWIPS OB9 must be loaded before central collection can occur we have  
created a rough schedule for future site activations based on the current schedule 
of AWIPS software installations (see 
http://www.roc.noaa.gov/SPG/PublicDocs/tdwr_spg_cc_plan_status.pdf).  
AWIPS software installations are subject to change (local weather, critical 
weather days, etc...) but it is useful as a "no sooner than" kind of plan.   

2. Beta Test of RIDGE Radar Version 2 Displays to Begin on 4 March 2009.  
See NWS Service Change Notice (SCN) 09-03, Announcement of Comment 
Period for RIDGE Radar Version 2 Beta Displays Effective February 18, 2009, at 
http://www.weather.gov/os/notif.htm for details. 

 
The ROC is hosting a web page for TDWR SPG general information and central product 
collection at http://www.roc.noaa.gov/spg/ 
 
If you would like to be added to or deleted from an email list that will notify you when 
updates are posted, please send your request to Tim.D.Crum@noaa.gov.   
 
Questions can be addressed to: Michael.Istok@noaa.gov or Tim.D.Crum@noaa.gov.  
  
  
 
  



TDWR SPG Status Deployed, RPCCDS, S/W Build, RUC Ingest 3/2/2009 W/OST32

SPG ID TDWR Site Name site id wfo RPCCDS s/w Bld RUC40
TADW Andrews AFB 3001 LWX 3 no
TATL Atlanta 3002 FFC 3 no
TBNA Nashville 3003 OHX 3.1 no
TBOS Boston 3004 BOX 3 no
TBWI Baltimore/Wash 3005 LWX 3 yes
TLVE Cleveland, OH 3006 CLE yes 3.1 yes
TCLT Charlotte 3007 GSP 3 yes
TCMH Columbus, OH 3008 ILN 3 yes
TCVG Covington 3009 ILN 3 yes
TDAL Dallas Love Field 3010 FWD 3 yes
TDAY Dayton 3011 ILN 3 yes
TDCA Washington National 3012 LWX 3 no
TDEN Denver 3013 BOU 3-Mar 3 yes
TDFW Dallas/Ft. Worth 3014 FWD 3 yes
TDTW Detroit 3015 DTX yes 3 yes
TEWR Newark 3016 OKX yes 3 yes
TFLL Fort Lauderdale 3017 MFL yes 3 no
THOU Houston Hobby 3018 HGX 3 yes
TIAD Dulles 3019 LWX 3 no
TIAH Houston International 3020 HGX 3 no
TICH Witchita 3021 ICT 3.1 yes
TIDS Indianapolis 3022 IND 3 yes
TJFK New York City 3023 OKX yes 3 yes
TLAS Las Vegas 3024 VEF 3 yes
TMCI Kansas City 3025 EAX 3 yes
TMCO Orlando International 3026 MLB 3 yes
TMDW Chicago Midway 3027 LOT 3 yes
TMEM Memphis 3028 MEG 3 no
TMIA Miami 3029 MFL yes 3 yes
TMKE Milwaukee 3030 MKX 3-Mar 3 yes
TMSP Minneapolis 3031 MPX 3 yes
TMSY New Orleans 3032 LIX 3 yes
TOKC Oklahoma City 3033 OUN 3 yes
TORD Chicago O'Hare 3034 LOT 3 no
TPBI West Palm Beach 3035 MFL yes 3 yes
TPHL Philadelphia 3036 PHI 3 yes
TPHX Phoenix 3037 PSR 3.1 yes
TPIT Pittsburgh 3038 PBZ 3 yes

TRDU Raleigh Durham 3039 RAH 3 yes
TSDF Louisville, KY 3040 LMK 3 yes
TSJU San Juan 3041 SJU 26-Feb 3 n/a
TSLC Salt Lake City 3042 SLC yes 3 yes
TSTL St. Louis 3043 LSX 3 yes
TTPA Tampa Bay 3044 TBW 25-Feb 3 yes
TTUL Tulsa 3045 TSA 3 yes

yes 3.1 yes
10 4 34
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TDWR SPG Level III Product Central Collection Plans and Status
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1 1 KBOU DEN 3013 1 17-Feb 3-Mar KLWX ADW 3001 22
2 1 KBOX BOS 3004 2 3-Mar KLWX BWI 3005 23
3 1 KCLE LVE 3006 3 13-Nov 20-Nov KLWX DCA 3012 24
4 1 KDTX DTW 3015 4 18-Nov 2-Dec KLWX IAD 3019 25
5 1 KEAX MCI 3025 5 11-Mar 18 1 KMEG MEM 3028 26 17-Feb 3-Mar
6 1 KFFC ATL 3002 6 17-Mar KMFL FLL 3017 27 18-Nov

KFWD DAL 3010 7 KMFL MIA 3029 28 20-Nov
KFWD DFW 3014 8 KMFL PBI 3035 29 20-Nov

8 1 KGSP CLT 3007 9 17-Mar 20 1 KMKX MKE 3030 30 24-Feb 3-Mar
KHGX HOU 3018 10 3-Mar 21 1 KMLB MCO 3026 31 25-Mar
KHGX IAH 3020 11 3-Mar 22 1 KMPX MSP 3031 32 16-Mar

10 1 KICT ICH 3021 12 12-Mar 23 1 KOHX BNA 3003 33 23-Mar
KILN CMH 3008 13 KOKX EWR 3016 34 9-Dec
KILN CVG 3009 14 KOKX JFK 3023 35 19-Feb
KILN DAY 3011 15 25 1 KOUN OKC 3033 36 24-Feb 3-Mar

12 1 KIND IDS 3022 16 10-Mar 26 1 KPBZ PIT 3038 37 17-Mar
13 1 KLIX MSY 3032 17 24-Mar 27 1 KPHI PHL 3036 38 16-Mar
14 1 KLMK SDF 3040 18 16-Mar 28 1 KPSR PHX 3037 39 3-Mar

KLOT MDW 3027 19 29 1 KRAH RDU 3039 40 9-Apr
KLOT ORD 3034 20 30 1 KSLC SLC 3042 41 19-Nov 6-Jan

16 1 KLSX STL 3043 21 16-Mar 31 1 KTBW TPA 3044 42 18-Feb 25-Feb
potential 32 1 KTSA TUL 3045 43 18-Feb 3-Mar

plan candidate 33 1 KVEF LAS 3024 44
actual complete 34 1 TJSJ SJU 3041 45 17-Feb 26-Feb

Central collection will be activated no sooner than around 1 week after OB9 is installed on AWIPS.
Activation goals: 30 sites by the end of March, all sites by June.
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